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CMA Bulletin



To:

CMA MEMBERS

No: 

BU079
Title: 

Delayed-Central System Cutover
Purpose: 
For Information
Expiry date:
30 September 2011
Attachment:
N/A
From: 

Gary Craig
Date: 

23 September 2011

This Bulletin is to notify Market Participants that we are not going ahead with the cutover to the new ‘Central Systems Production Environment’ on Friday 23rd September as planned.  The cutover will now take place on Friday 30 September 2011.
The HVI participants have experienced an issue whereby the cutover will require them to engage an external service provider (BT) to implement a change.  This requirement was identified too close to the cutover point to give all parties 100% confidence that it could be achieved in time for the cutover today.
The Central System will now close promptly at 16:00 on Friday 30 Sept 2011 to facilitate the change over to the rebuilt Central Systems Production environment.

The Central Systems will be available as normal at 08.00 on Monday 3 October 2011.

The delay to cutover has a knock on affect on the September Software Release (v3.1).  The target date for this Release is now Thursday 6 October 2011.  The CMA will confirm this date next week.
Regards

Gary

Market Design and Systems Manager

Central Market Agency Ltd

Enterprise House, Springkerse Business Park, Stirling, FK7 7UF
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